AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page
1 of 4
2. AMENDMENT/MODIFICATION NO. |3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)
0001 12/19/2011
6. ISSUED BY CODE | 00095 7. ADMINISTERED BY (If other than Item 6) CODE] .
U S Merchant Marine Academy (Procurement}
MMA-5208, Division of Procurement
Kings Point, NY 11024-1699
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

Fletcher Thompson 9B. DATED (SEE ITEM 11)
Three Corporate Drive

Shelton, CT 06484-6244

10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMASC06157

X) 10B. DATED (SEEITEM 13)

)

CODE 1 [FACILITY CODE 08/28/2006
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
ﬁ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ' is extended, ! is not extended
L

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted: or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or |etter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA  (If required)

- -1750-1-06-260- -1E1AR-5050146- -25305- - - -1- - $-4,547.01

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

CHECK ONE| o THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN

= THE CONTRACT ORDER NO. IN ITEM 10A.

=

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

— D. OTHER (Specify type of modification and authority)

Leel]

E. IMPORTANT. Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Purpose of this modification is to close-out subject contract DTMA5C06157.

A. Total contract price is hereby decreased by $4,547.01

B, Subject contract DTMA5C06157 is hereby closed.

Except as provided herein, all terms and conditions of the document referenced in ltem SA or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING QOFFICER (Type or print)
Max Diah
158. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. United States ofAmeriga 16C. DATE SIGNED
av_ ML S % 12/19/2011
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV 10-83)
PREVIOUS EDITION Prescriped by GSA FAR (48 CFR)
UNUSABLE

53 243



(Line item Document Number | Tive |Page |
|
iSummary DTMASC06157/0001 Wiley Hall - Structural Engineering 204
, Total Funding: $17.452.99
I FYs Fund BudgetOrg Sub  ObjectClass Sub  Program  CostOrg Sub  ProjlJobNo. Sub  Reporting Category
| Division Closed FYs  Cancelled Fund
| Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
10001 Provide the services of a Structural Engineer 0.00 JOB ($4,547.01) ($4,547.01)

(08/28/2006 to 10/11/2006)
Change in Unit Price

The A-E shall provide all labor, materials, tools and equipment required to provide the services of an engineer to evaluate the
condition of existing structural members, the load capacity of the existing structure and the required modifications of the existing
structure to properly support the rooftop air handler without vibration. The design is also required to include any roof patching or
repair associated with the installation of the replacement unit and any required structural modifications.

Previous Total: $22,000.00
Modification Total: ($4.547.01)

| Grand Total: $17,452.99
i (Includes Discounts)

\TIN: 06-0349730

IRemit to:

|Three Corporate Drive

ES."’Jeh‘On, CT 06484-6244




Ebontract Level

Document Number

\Funding Summary | DTMASCO8157/0001

Funding Strip Code

-1750-1-06-260- -1E1AR-5050146- - 25305 -

] Title
Wiley Hall - Structural Engineering

AR [

Change in Funded Amount
($4,547.01)




Address Detail

Title

Wiley Hall - Structural Engineering

Document Number

DTMAS5C06157/0001

Page

40f4

Shipping Addresses

Code

Detail

0001

Org: .S, MERCHANT MARINE ACADEMY
Addr:  Dept. of Engineering Resources
DPW Building

Kings Point NY 11024-1699
Attn:  Barry Niss, Head, Dept Eng Resources
Phone: (516) 773-3586 ext.
Fax:  (316) 773-3422 ext.

Invoice Addresses

Code

Detail

G001

Org:  1U.S. MERCHANT MARINE ACADEMY
Addr: Fiscal Section

Kings Point NY 11024-1699
Attn:  Osvaldo Jorge, Head of Accounting
Phone:( ) - ext
Fax: () - oext




